
Alley 
Management 
Plan 

PROJECTED TIMELINE 

Current Phase: 
N/A 
 

Percent Complete:  
50% 
 
Planning: 
N/A 
 

Design: 
N/A 
 

BID/Award: 
N/A 
 

Construction: 
N/A 
 

Completion: 
Anticipated Fall 2017 

Citywide 
Long Beach, CA 

Measure A funds are being used to assess all of the City’s 
approximate 220 miles of alleys. An assessment has been 
conducted and the information is being incorporated into the 
City’s Pavement Management Plan (PMP). The plan will define 
the alleys with the highest priority needs and prescribe the 
most efficient techniques to improve overall alley condition 
citywide.   

Project Funding, FY 17: 

Measure A: $300,000 

Other Funding: N/A 

Total: $300,000 

All sources as a %  of project funding: 

8/1/17 



Arterial 
Street 

PROJECTED TIMELINE 

Current Phase: 
Design 
 

Percent Complete:  
10% 
 
Planning: 
Complete 
 

Design: 
Aug. 2017 
 

BID/Award: 
N/A 
 

Construction: 
Anticipated Spring  2018 
 

Completion: 
Anticipated Summer  2018 

Broadway from 
Alamitos Ave. to 
Redondo Ave. 

 
Long Beach,  
90802-90803 

Improvements and rehabilitation will be made to major 
arterial streets citywide based on greatest need. Broadway, 
from Alamitos Ave. to Redondo Ave., has been identified as the 
first to receive repair. Improvements will include constructing 
cement concrete curbs, gutters, and sidewalk; new asphalt 
pavement, traffic striping, signage, and curb painting. 

Project Funding, FY 17: 

Measure A: $4,840,000 

Other Funding: N/A 

Total: $4,840,000 

All sources as a %  of project funding: 

8/1/17 



City Place 
Parking  
Garage 

PROJECTED TIMELINE 

Current Phase: 
Design 
 

Percent Complete:  
20% 
 
Planning: 
Complete 
 

Design: 
In Progress 
 

BID/Award: 
N/A 
 

Construction: 
November 2017 
 

Completion: 
Anticipated Feb. 2018 

51 E. 3rd Street 
Long Beach, 90802 

Enhancements will be made to the City Place Parking Garage 
to improve ADA access and pedestrian improvements to the 
Harvey Milk Park entrance. Improvements include eliminating 
“nooks” behind stairs, widening of pedestrian entrance/exit to 
Pine Ave., and fresh interior paint. Future upgrades may 
include wayfinding signage, façade improvements, and 
artwork throughout the structure. Additional efforts closely 
coordinated through this project include installation of 
Electrical Vehicle charging stations, solar panels, security 
cameras, and improved pedestrian connections.  

Project Funding, FY 17: 

Measure A: $1,200,000 

Other Funding: N/A 

Total: $1,200,000 

All sources as a %  of project funding: 

8/1/17 



Naples 
Bridge 

PROJECTED TIMELINE 

Current Phase: 
Construction 
 

Percent Complete:  
30% 
 
Planning: 
Complete 
 

Design: 
 Complete 
 

BID/Award: 
 Complete 
 

Construction: 
August 2017 
 

Completion: 
Anticipated Aug. 2017 

E. 2nd Street 
Long Beach, 90803 

Measure A Funds will be used for safety repairs to bridges to 
address concrete railing post spalling and ADA access 
improvements to the sidewalk.  The repairs will occur at the 
2nd Street and Alamitos Bridges over Alamitos Bay.  

Project Funding, FY 17: 

Measure A: $100,000 

Other Funding: N/A 

Total: $100,000 

All sources as a %  of project funding: 

8/1/17 



Residential 
Streets 

PROJECTED TIMELINE 

Current Phase: 
Construction 
 

Percent Complete:  
80% 
 
Planning: 
Complete 
 

Design: 
Completed Sept. 2016 
 

BID/Award: 
N/A 
 

Construction: 
Jan. 2017 
 

Completion: 
Anticipated Fall 2017 

Citywide 
Long Beach, CA 

Repairs and rehabilitation will be made to existing residential 
streets and sidewalks citywide. Rehab work will include ADA-
compliant curb ramps as well as asphalt slurry, curbs, gutters 
and concrete work. Street improvements are taking place in all 
council districts across the city. 

Project Funding, FY 17: 

Measure A: $11,080,000 

Other Funding: $4,500,000 

Total: $15,580,000 

All sources as a %  of project funding: 

8/1/17 



Street 
Signage  

PROJECTED TIMELINE 

Current Phase: 
Installation 
 

Percent Complete:  
10% 
 
Planning: 
Complete 
 

Design: 
N/A 
 

BID/Award: 
N/A 
 

Construction: 
N/A 
 

Completion: 
Anticipated Fall 2017 

Citywide 
Long Beach, CA 

Measure A Funds will be used to replace street signage in the 
city. The Citywide Signage Program  is responsible for the 
installation and replacement of street name signs and traffic 
control signs at various locations throughout the city. Measure 
A funds provide for the purchase, replacement and installation 
of traffic, regulatory, and street sweeping signs, citywide.  

Project Funding, FY 17: 

Measure A: $50,000 

Other Funding: N/A 

Total: $50,000 

All sources as a %  of project funding: 

8/1/17 
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